Portal to Sanity to website

Internal status

Prepared 23 Oct 2026 · state of the repository, nothing deployed

The portal code to edit and push website content to Sanity is written and tested locally. It has not run against Sanity, because the migration is not applied, the function is not deployed and we have no Sanity token. The agency's site reads a different Sanity project from the one we write to.

The chain

Link	State	Detail
Portal editors	Built	New fields in person, project, lab, cluster, output editors; funders, articles, events on More → Website
Database	Written, not applied	Migration `20261022100000_sanity_fields.sql`
Bridge `sanity-push`	Written, not deployed	One-way, portal wins on mapped fields; images as Sanity assets; writes `sanity_id` back
Sanity project	Blocked	We target test `ld5jhf23`; the live site reads `vj0axykv`; no token for either
Netlify website	Not connected	Reads `vj0axykv`; nothing of ours writes there

What was done

Sanity type	Fed from portal	Edited in
member	name, bio, ORCID, Ciência ID, research interests, board roles, photo	Person dialog
project	title, abstract, status, dates + precision, budget, keywords, location, reference, website, partners, results, cover, funder, clusters, team	Project dialog
lab	name, slug, short intro, description, website, logo, cover, coordinators, members, projects	Lab editor
cluster	name, code, concern, description	Cluster editor
researchOutput	title, year, citation, link, keywords, members	Output editor, admin
funder, article, event	new portal tables; articles and events only when published	More → Website

Never touched by the push: `seo`, member CV arrays, page-builder pages, podcasts, proceedings, positions, testimonials. Nothing is read back from Sanity.

Gaps

Item	Status	Note
Migration applied	Pending	Needs approval; additive; new editor fields error on save until applied
Function deployed, token set	Pending	Editor token on `ld5jhf23` required
Test Studio schema	Blocked	Current test Studio has 4 types; the agency schema has 37 document types
Run and read back on ld5jhf23	Not started	References, dates, portable text, images, untouched fields
Lookup references	Not started	scientificArea, memberType (only integrated mapped), labType, projectType
Output type and category	Not started	Portal enums differ from researchOutput fields
Project and lab team roles	Partly	Free-text role mapped to 5 keys; rest become members
Researcher-side editing	Partly	Only research interests goes through review; the rest is admin-only
Writing to vj0axykv	Not started	Needs the agency token and an explicit decision; guarded by `ALLOW_PROD`
Browser click-through	Not started	Analyzer and unit tests only

Data mismatch to settle
Sanity holds 249 members and 1,596 research outputs (dump of 9 Sep). The portal holds 185 people and 372 outputs. 90 Sanity members have no portal match; 26 portal people have no Sanity member. `people.sanity_id` is empty for all published people, so matching is by slug today.

Decision for UNIDCOM

Before the call
Apply the migration and deploy `sanity-push` now, so the test project can be shown working. Only the Editor token for `ld5jhf23` would then be missing.