

Researcher Portal v1.0 — what was built

Rui's specification (Documents 1 + 2, 10 Sep 2026) implemented on 10 Sep, live on 11 Sep.

Portal main 3efb734 · 17 PRs 48–64 · one migration, applied live · 10 waves · 199 → 267 tests · flutter analyze 0 throughout

LIVE Every v1.0 item in the spec is on the deployed portal; nothing in the database was renamed or deleted, and every retired screen still exists behind `--dart-define=V2=true`. **OPEN** Live click-throughs by a researcher, Rui's three wording decisions, and the login landing page.

SIDEBAR ITEMS

5

was 25 leaves, 8 of them placeholders

DIRECT WRITES BY RESEARCHERS

0

every edit is a reviewed proposal

PULL REQUESTS

17

all CI-green, squash-merged

AUTOMATED TESTS

267

from 199; 4 new pure logic modules

Before and after — the spec's own measures

Measure (Rui §4–§21)	10 Sep morning	11 Sep	Where
Researcher navigation	6 sections · 25 leaves · 8 "Work in progress"	Overview · My Profile · Scientific Outputs · Resources & Guidance · Help & Contacts	D3
Profile	6 pages; owner Edit wrote people directly	1 page; "Propose changes" → admin Review queue; biography UNIDCOM vs ORCID with import-as-proposal	D4
Status shown to a researcher	one badge	ORCID · UNIDCOM · Website, text-labelled, on profile, Overview and every output row	D2 D4
Scientific Outputs	5 pages; timeline mixing roles, labs, tags and outputs; 2 filters	1 page, outputs only; type counts; search; Year · Type · Project · Activity · Review · Website · Featured; views All · Recent · Featured · Needs attention · ORCID reconciliation; group by Year · Type · Project	D5
Edit own output	not possible (admin-only RLS)	staged proposal, never a write	D1 D5
Add output	one dialog	wizard DOI → Type → Subtype → Metadata → Project → Review, fields conditional on type	D6
ORCID reconciliation	flat list, "Add all" took everything	New · Possible duplicates (with the recorded title) · Not mine; "Add all unambiguous (n)" behind a confirm	D7
Website publication	approval = publication	separate website_status, admin Publish / Unpublish, site publishes only approved ∧ published	D1 D8
Overview	2 stat cards, "All good"	identity + 3 pills, Needs Your Attention with actions, "No action required · Last checked", summary by type,	D9

Measure (Rui §4–§21)	10 Sep morning	11 Sep	Where
			Featured n / 5, Recent Outputs, sync line, badge in the sidebar

Database — four additive changes, nothing renamed

Change	Why the UI could not fake it	Check
outputs.website_status + audit trigger; sync.py filter	approved ≠ published is a fact the site build must read	365 rows backfilled published; 76 = 76 site publications before and after
output_taxonomy.kind publication / activity	§K: no parallel taxonomy in the portal	38 / 36 leaves, 0 null
enrichment_suggestions policy for own outputs	reuses the admin Accept flow for output edits	RLS test as researcher: own ok, other author 42501
people.orcid_synced_at; create_my_output(p_project_ids)	"Last synchronised" in 3 places; wizard links own projects only	26 / 26 stamped; non-member project dropped

Deferred with reasons in PLAN.md: identifier table (0 ISBNs today), provenance columns (change_log already answers), review-state rename (label map passes the acceptance tests), notifications table, Sanity merge layer (spec §B.2 forbids it).

How it was built

Method	Plan rows regrouped into tasks by file , one git worktree per task, a spec per task with allowed files, exact edits and acceptance commands with expected values. Orchestrator verified, committed, merged on CI, ticked the tracker.
Agents	Codex gpt-5.6-luna for ≤ 3-file tasks (11 runs), gpt-5.6-sol for page assembly (6 runs), ≈ 1.5 M tokens; three lines of code by the orchestrator.
Quality	Logic first as pure Dart with unit tests, widgets after; cross-task dependencies injected so every task compiled alone; no rework round after wave 3. Rollback-tested migration, CI on every PR, Playwright crawl of 81 screens, 4 / 4 read-only journeys, 36 acceptance lines mapped to evidence (22 automated · 13 code · 1 partial).

Open

Item	Owner	Effort
Live click-throughs: propose → Accept (profile, output); wizard; ORCID Add all	André, test account	30 min
"papers" vs "Outputs" and the Profile Status page — spec applied, confirm	Rui	—
Login landing: Getting Started today, Overview per §5	Rui	1 h
Sanity bridge branch: §B.2 forbids a merge layer; six RPCs anon-callable	decision	2 h
Save draft for field edits (§14): not persisted in v1	v1.1	DB
Audit flows add_output (old dialog), featured_star (no output on test account)	dev	1 h

Tracker: PLAN.md §Phase D (every row with its acceptance check and PR). Gap analysis: docs/reports/2026-09-rui-spec-gap/. Acceptance map: audit/2026-09-rui-acceptance.md. Crawl: audit/2026-09-10-rui-phase-d/.