

Portal status report

What is built, how it got here, and what needs a decision

14 August 2026 · berlogabob.github.io/Unidcom-IADE · 181 commits since 21 July

The portal is live, secured, and rebuilt around the 10 August feedback. Everything below is running in production and checked on the real site. What blocks the first group test now is not code — it is the eight questions at the end of this report.

ACTIVE RESEARCHERS
184
imported and de-duplicated

OUTPUTS
365
358 classified in the category tree

ORCID PUBLICATIONS STAGED
1,469
ready to claim, for 26 people

CAN LOG IN WITH ORCID
26
21 of 46 integrated members still lack an iD

What the system does today

Data foundation	All researchers and outputs imported from the spreadsheets, de-duplicated, and kept in one database. The category tree was repaired in production — 358 of 365 outputs now sit on a real branch.	Live
Public site + portal	The public website is the open face; the portal behind it requires login. Anonymous database access is fully revoked.	Live
ORCID	One-click sign-in, account linking, and publication claiming: staged publications appear on the researcher’s profile with a single “Add all” button.	Live
Two separate views	Researchers see only their own work: profile, outputs, welcome pack. Admins get the full directory and review queues, choose their view after login, and can switch any time. The choice survives a page refresh.	Live
Category filter	One step-by-step combobox cascade drives the outputs list, the “+ Add output” form, and the researcher’s own outputs. Levels appear only where the tree has them.	Live
Researcher self-report	Researchers record their own outputs. Entries appear in their list at once and wait in the admin review queue before going public.	Live
Security	Row-level permissions on every table, admin-only write paths, the ORCID login vulnerability closed, and a security-advisor sweep applied.	Live
Design system	The whole portal restyled to the Figma template system: tokens, typography, navigation, welcome pack.	Live
Operations	Architecture, operations and audit documents; CI builds and tests every change (both build variants); automated click-throughs of the deployed portal that have already caught three real defects.	Live

Development path

Period	What happened
21–28 Jul	Foundation: database schema, the importer that de-duplicated people and outputs, and the first read-only portal pages.
1–7 Aug	Pilot buildout. The portal was restyled to the Figma templates, the welcome pack and support requests were built, login became mandatory for the app, anonymous database

Period	What happened
	access was revoked, the ORCID login flaw was fixed, and the operations/architecture/audit documents were written. Busiest day: 60 commits on 5 August.
10 Aug	Feedback session on the live portal. The annotated screenshots became the new spec: one page was doing two jobs, filters were a wall of pills, breadcrumbs showed doubled labels, “+ add” was missing.
13 Aug	The rebuild that feedback asked for: researcher and admin views split; the doubled labels traced to a data defect and repaired in production (301 → 358 classified); researcher self-report added through one audited database function. An automated click-through of the deployed portal then found two layout defects no test had seen — both fixed and redeployed the same day.
14 Aug	Follow-ups: the view choice now survives a page refresh, and the category filter works on a researcher’s own outputs. The live re-check caught one more gap (the profile query didn’t load the category field) — fixed and redeployed. All checks green: 125 tests, both build variants compile.

Open questions

Answers to these — most take one sentence — become the September pilot checklist. The first is the only true blocker.

1. **First test group.** Which researchers, and roughly how many? Once the names are in, accounts are set up the same day.
2. **The 21 integrated members without an ORCID iD.** They cannot use ORCID sign-in until an iD is on their profile. Who supplies the iDs — or do they get email + password accounts instead?
3. **The “Connect ORCID” button.** Flagged as noise in the 10 August feedback, but it is the first thing an unlinked researcher needs. Keep it visible on the profile, or move it inside Edit?
4. **One admin password was shared over a chat channel.** It should be rotated; a new one can be set in minutes. Now, or after the group test?
5. **A real ORCID login has never been done by a person.** The flow is tested automatically on both sides of the ORCID screen, but third-party login cannot be fully automated. Someone with a registered iD should click through it once — who, and when?
6. **Demo for UNIDCOM.** The walkthrough is written and executable. When should the dry-run happen?
7. **Support requests** are built but hidden for the group test, so testers see nothing half-connected. Confirm they stay hidden until after the test?
8. **Known operational risks.** Backups currently cover 9 of 27 tables, and one person holds every critical account. Accept for the pilot, or fix first?

What happens next

1. The questions above get answered — most need one sentence.
2. Accounts are created for the selected group, and each person receives a short note explaining how to log in.
3. The group starts using the portal. Their questions and problems are collected and fixed before the wider rollout.